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ESTIMATE RUN 07/30/2001

ESTIMATE SUMMARY 14:33:44

CONTID: C13328         ESTIMATE NO: 0003 PROG 1999

PCN: 13328-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MACHINE PATCH VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: STA R300-072                  

MACHINE PATCH VARIOUS LOCATIONS

NAME OF ROAD: S.H. 92 AND S.H. 133

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 07/30/2001 DATE TIME STARTED 04/12/2001

2273 RIVER ROAD DATE LET 01/18/2001 DATE WORK BEGAN 04/12/2001

 DATE AWARDED 01/22/2001 DATE TIME STOPPED 05/07/2001

 DATE CONTRACT EXECUTED 02/09/2001 DATE ACCEPTED 05/07/2001

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 289,131.72 PARTICIPATING $ $ 320.00

AWARD PROJECT AMT: 325,267.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,120.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

100.03%

-78.54

320.00

320.00

1,440.10

$

$

$

$

289,210.26

0.00

289,210.26

0.00

289,210.26

-1,000.00

0.00

288,210.26

0.00

AMOUNT DUE 288,210.26 1,440.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,440.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 13328-BID    ESTIMATE RUN 07/30/2001

PROJECT: STA R300-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 23,081.000

0.000

202-00240  
 

23,030.330

SY  

1.55000 35,775.5523,081.000

0.00

0010 RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

0.00

0015 ADJUST MANHOLE 1.500

0.000

210-04010  
 

1.500

EACH

500.00000 750.001.500

0.00

0020 ADJUST VALVE BOX 13.000

0.000

210-04050  
 

13.000

EACH

136.00000 1,768.0013.000

0.00

0025 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-36400  
 

0.000

TON 

42.25000 0.000.000

0.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 141.240

0.000

411-03342  
 

141.240

TON 

285.00000 40,253.40141.240

0.00

0035 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

41,400.00000 41,400.001.000

0.00

0040 *PAVEMENT MARKING PAINT 84.000

0.000

627-00001  
 

84.000

GAL 

40.50000 3,402.0084.000

0.00

0045 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 1,891.000

0.000

627-01003  
 

1,891.000

SF  

21.50000 40,656.501,891.000

0.00

0050 *FLAGGING 431.000

0.000

630-00000  
 

431.000

HOUR

28.00000 12,068.00431.000

0.00

0055 *TRAFFIC CONTROL INSPECTION 6.000

0.000

630-00007  
 

6.000

DAY 

180.00000 1,080.006.000

0.00
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PCN: 13328-BID    ESTIMATE RUN 07/30/2001

PROJECT: STA R300-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 10.000

0.000

630-00012  
 

10.000

DAY 

450.00000 4,500.0010.000

0.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

36.000

EACH

67.00000 2,412.0036.000

0.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

9.000

EACH

80.00000 720.009.000

0.00

0075 *DRUM CHANNELIZING DEVICE 8.000

0.000

630-80360  
 

8.000

EACH

67.00000 536.008.000

0.00

0080 *TRAFFIC CONE 250.000

0.000

630-80380  
 

250.000

EACH

20.00000 5,000.00250.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A QUALITY INCENTIVE PAYMENT 981.040

0.000

700-70025  
 

981.040

F A 

1.00000 981.04981.040

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A RAILROAD FLAGGING 0.000

320.000

700-70042  
 

320.000

F A 

1.00000 320.00320.000

320.00
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PCN: 13328-BID    ESTIMATE RUN 07/30/2001

PROJECT: STA R300-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:33:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 HBP (GR SX) (75) CMO 2-CHANGE EARLIEST START DATE AND 
LATEST START DATE

2,340.330

0.000

403-36400  
 

2,340.330

TON 

38.70000 90,570.772,340.330

0.00

CAT 282,993.26320.00282,914.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0110 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0115 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0120 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

117.00000 117.001.000

0.00

CAT 6,217.000.006,217.00CURRENT AMT0400 $ $ $

$ 289,210.26320.00$289,131.72$CURRENT AMTPROJECT TOTAL


